

# ROAD CONSTRUCTION

## ROAD WORKS AND LANE CLOSURES

### CONSTRUCTION WORKS:

#### PAUL KRUGER STREET FROM VENTER STREET TO PRETORIUS STREET

The City of Tshwane hereby gives notice of the Commencement of Construction on a section of Paul Kruger Street from the intersection with Venter Street along Paul Kruger Street in a southerly direction to the intersection with Pretorius Street.

The construction phases will be as follows:

Phase 1 (Mid-August):

Relocation of services. The community will be informed of any possible service disruptions.

Phase 2:

Construction of layerworks for the two (2) middle lanes. Please note that the contractor will use the middle lane in each direction to construct the layer works. The construction will take place per block to ensure the minimum impact on the traffic.

Phase 3:

Upgrading of the pedestrian sidewalks

Phase 4:

Construction of the stations.

The City of Tshwane will always ensure that there is access to all adjacent properties at all times.

Motorists and pedestrians are urged to take note of the temporary road signage during the construction period. The public is advised to be vigilant of construction vehicles that will also be using the road. Once operational, the A Re Yeng system will operate in the median of Paul Kruger Street with A Re Yeng buses running in each direction on dedicated trunk lanes.

The City of Tshwane would like to thank you for your co-operation and patience during the construction period.

### ROAD CONSTRUCTION:

#### PAUL KRUGER STREET BETWEEN VENTER STREET AND MYBURGH STREET



The City of Tshwane is currently busy with preparatory works (relocation of trees, poles, existing services etc) on Paul Kruger Street between Venter Street and Myburgh Street. The preparatory works will continue until the 24th of August 2013 after which the contractor will commence with the construction of the A Re Yeng lanes in the median on the 26th of August 2013.

During the construction one lane of mixed traffic, in each direction, will be closed between streets where construction is in progress. The sequence of construction for this section will be as follows.

- Venter Str to Flowers Str (Malherbe Str intersection already closed with island)
- Flowers Str to Trouw Str (Van Heerden Str intersection already closed with island)
- Trouw Str to past Malherbe Str halfway to the railway bridge. (Myburgh Str intersection already closed with island)

After the completion of the dedicated bus lanes, the traffic will be switched to the new A Re Yeng lanes during which time road widening will proceed on the Eastern and Western sides of the existing carriage ways.

The road widenings on the eastern and western sides will be opened to traffic in stages as it is completed.


Motorists and pedestrians are urged to take note of the temporary road signage during the construction period. The public is advised to be vigilant of construction vehicles that will also be using the road. Once operational, the A Re Yeng system will operate in the median of Paul Kruger Street with A Re Yeng buses running in each direction on dedicated trunk lanes.

The City of Tshwane would like to thank you for your co-operation and patience during the construction period.

The road works on this section will continue until Mid - December 2013.

### CONSTRUCTION WORKS:

#### PAUL KRUGER STREET FROM E'SKIA MPHAAHLELE DRIVE TO LAVENDER ROAD



The City of Tshwane is currently busy with preparatory works (relocation of trees, poles, existing services etc) on Paul Kruger Street between the intersection of Paul Kruger Street and E'skia Mphahlele Drive and the intersection between Paul Kruger Street and Lavender Road.

From the 19th of August 2013 to the 24th of August 2013 the contractor will be removing the concrete barriers in the middle of the road. After the removal of the barriers the contractor will commence with the construction of the two A Re Yeng lanes in the median of Paul Kruger Street on 26 August 2013.

During construction one lane of the three existing lanes in each direction will be closed. The lane closure in each direction will as far as possible be limited to the period between 9 am to 4 pm.

After completion traffic will be switched to the new A Re Yeng lanes during which time road widening will proceed on the Eastern and Western sides of the existing carriage ways.

The road widenings on the eastern and western sides will be opened to traffic in stages as it is completed.

Motorists and pedestrians are urged to take note of the temporary

road signage during the construction period. The public is advised to be vigilant of construction vehicles that will also be using the road. Once operational, the A Re Yeng system will operate in the median of Paul Kruger Street with A Re Yeng buses running in each direction on dedicated trunk lanes.

The City of Tshwane would like to thank you for your co-operation and patience during the construction period.

The road works on this section will continue until Mid - December 2013.

The public can contact the following person below for more details on the construction:

Dawie Maree  
IRPTN Specialized Department  
Infotech Building, 1090 Arcadia Street, Hatfield, Pretoria  
TEL: (012) 358-6269  
E-Mail: dmaree@amce.co.za